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CAMS WEEKLY REPORT

Week of 6 August - 12 August 1977

The Configuration Control Board met Thursday, 4 August
and placed high priority on the investigation of a
configuration control item outlining requlrements for
short form menus. Some work currently in progress had
to be delayed in order to develop complete design
specifications for this requirement by September.

Software release 1.9 was delivered to CAMS data base
Thursday evening, 4 August. No new software is
scheduled to be delivered again until the weekend of
27 August.

We have met with COMIREX and defined new/changed
requirements for processing PRL data. As soon as
these requirements are approved by all parties
involved, we will take steps to incorporate the

coding changes in our Accomplishments subsystem and to
correct the PRL data in our files. The data correction
promises to be a massive undertaking.
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